Change Number Federal Facility Agreement and Consent Order Date
Change Control Form
M-020-02-01 Do not use blue ink. Type or print using black ink. 2/11/2002

Originator Phone
P. M. Knollmeyer, RL
Assistant Manager Central Plateau 376-7435

Class of Change
[X] I - Signatories [ 11II — Executive Manager [ 1III - Project Manager

Change Title
Modify Tri-Party Agreement Milestone Series M-020 in Accordance with the Central Plateau Agreement In Principle

Description/Justification of Change

The Hanford Federal Facility Agreement and Consent Order (TPA) contains commitments for the U.S. Department of Energy
(USDOE) to submit the 200 Area National Priority List (NPL) Remedial Investigation/Feasibility Study (RI/FS) Work Plans to
complete the Investigation of Past-Practice Units by December 31, 2005 (Tri-Party Agreement Milestone M-013); complete all 200
Area Non-Tank Farm pre-Record of Decision (ROD) site investigations under approved work plan schedules by December 31,
2008 (Tri-Party Agreement Major Milestone M-015-00C); complete the remedial actions for all non-Tank Farm Operable Units by
September 30, 2018 (Tri-Party Agreement Milestone M-016-00); and Submit Part B Permit Applications or Closure/Post Closure
Plans for all Resource Conservation and Recovery Act (RCRA) Treatment, Storage, and Disposal (TSD) units (M-020-00) by
February 28, 2004.

USDOE, the U.S. Environmental Protection Agency (EPA), and the State of Washington, Department of Ecology (Ecology)
(parties) have completed negotiations to modify the schedule for completion of non-Tank Farm Remedial-investigations/Remedial
Actions in the Central Plateau. These negotiations were conducted in accordance with the Tri; e

Response, Compensation, and Liability Act (CERCLA) past
set the schedule for submittal of the RCRA TSD Cl sure/Pos

Is for the parties to’ complete negotiations and sign a Tentative

The agencies signed an Agree
omlplete public comment/review and agency approval no later than

Agreement by January 31, 20
June 5, 2002.

Continued on pages 2 thr

Impact of Change
Extends completion date to coincide with the FS completion dates under M-015 and further defined the M-020 commitments
through two additional milestones. Clarifications, consolidation and revisions of existing M-020 interim milestones.

Affected Documents

The Tri-Party Agreement Action Plan — Appendix D, as amended and Hanford site internal planning, management, and budget
documents (e.g., USDOE and USDOE contractor Baseline Change Control documents; Multi-Year Work Plans; Sitewide Systems
Engineering Control documents; Project Management Plans; and if appropriate, LDR requirements should the subject wastes be
generated as a result of this modification).

Approvals

Approved Disapproved
K. A. Klein, RL Manager Date

Approved Disapproved
L. J. Iani, EPA Region 10 Administrator ~ Date

Approved Disapproved
T. C. Fitzsimmons, Ecology Director Date
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The 200 Areas Remedial Investigation/Feasibility Study Implementation Plan — Environmental Restoration Program, DOE/RL-98-28,
Rev. 0, (Implementation Plan) established an approach for investigating 200 Area non-Tank Farm past-practice waste sites. Under
this plan, approximately 700 waste sites were grouped into 23 process-based operable units (OUs), which in turn were grouped into 9
major waste categories (e.g., process waste, landfills). The 16 RCRA TSD Units requiring closure/post closure plans under the M-
020 series milestone were included in OUs under this grouping process. All 23 OUs were scheduled in the Tri-Party Agreement to
have work plans developed under the M-013 series milestone. All 16 RCRA TSDs were identified in the Implementation Plan as sites
requiring investigation. At the current time, closure/post closure plans have been submitted for 7 of the 16 TSD Units.

The 16 RCRA TSD units are:

Existing
M-020 S
Milestone s/\
RCRA TSD Num ubmittal| S atus Associated Y,

600 NRDWL 0-07 15 1/90 200-8W-2
216-B-3 Pond System /| M-20-00 | ) bmltte 3/31 200-EW-1 /
276-S-141 Storage Tank 2027 /| /Subitteld 200-IS-1
276-S-142 Storage T M20027 A Submittéd 1/1)25/92 200-1S-1
2016-A-10Ckib| J Ml20138 Not submitted — | 200-PW-2
216JAB6B Crib_/ 33 Notsubrfitted 200-PW-2
216 K29 Diteln, \ | M1-20-36 Submitted 6/30/95 | 200-CS-1
die-uA2 cribl |\ \ \ | M20-3 Submitted 6/27/95 | 200-PW-2
i6dAa-37-1 \ ) TM20-52 Not submitted 200-PW-4
2074A South Ret. Basin M-20-53 Not submitted 200-PW-4
216-B-63 Trench M-20-36 Submitted 4/3/95 200-CS-1
216-S-10 Pond M-20-39 Not submitted 200-CS-1
216-S-10 Ditch M-20-39 Not submitted 200-CS-1
241-CX-70 Storage Tank | M-20-54 Not submitted 200-IS-1
241-CX-71 Neut. Tank M-20-54 Not submitted 200-1IS-1
241-CX-72 Storage Tank | M-20-54 Not submitted 200-IS-1

Subsequent to the approval of the Implementation Plan, one OU was included in the 100 Area Remaining Sites Record of Decision.
For the remaining operable units, the three agencies have adopted an improved approach to the remedial investigations and
subsequent remediation of the waste sites based on lessons learned from Hanford’s 100 and 300 Areas.

The revised investigation approach is to evaluate one or more OUs in a single RI/FS. This reduces the number of work plans,
remedial investigation reports, and feasibility studies from 22 to 12. The revised approach is able to collect data necessary to
adequately characterize the site and evaluate effective remedial alternatives. Under this approach, all of the RCRA TSDs identified in
the M-020 series milestones will be sampled to comply with RCRA Closure/Post Closure requirements. These improvements will be
incorporated into a revision of the 200 Areas Remedial Investigation/Feasibility Study Implementation Plan — Environmental
Restoration Program, DOE/RL-98-28, Rev. 0. Of the 12 RI/FS, 5 have approved work plans and 4 are in the final stages of the
approval process. All completed work plans will be revised to reflect OU consolidation.

The Implementation Plan established a framework for integrating the RCRA TSD closure process with the OU RI/FS process. The
remaining Closure/Post Closure plans will be submitted in conjunction with the associated operable unit Feasibility Study. The
parties have proposed a change to the Tri-Party Agreement M-020-00 completion date to December 31, 2008 so that it will be
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coordinated with the completion of the OU RI/FS process Tri-Party Agreement Milestone M-015-00C. The M-020 interim
milestones are modified to coordinate with the M-015 interim milestones or with the remaining M-013 series milestones for OU work
plans that have not yet been developed. The M-020 series milestones are independently enforceable. Milestone M-020-00B
establishes the submittal date for closure/post closure plans for the following RCRA TSDs: 216-A-10, 216-A-36B, 216-A-37-1, 207-
A South Retention Basin, 216-S-10 Pond, 216-S-10 Ditch, 241-CX-70, 241-CX-71, and 241-CX-72. Milestone M-020-00A was
created to retain the February 28, 2004, deadline for submittal of Part B Permit Applications or Closure/Post Closure Plans for all
RCRA TSD Units, except the units listed in M-020-00B.

Modifications/deletions to existing milestones are denoted with-redtre/strikeout, new milestones and ghanges are, shaded.

M-20-00 Submit Part B Permit Applications or Closure/Post Closure Plans fo
TSD Units 12/3 1/2008
M-020-00A Submit Part B Permit Applications or Closure/Post Closure Plans for all RCRA 02/28/2004

TSD Units except 216-A-10, 216-A-36B, 216-A-37-1, 207-A South Retention Basin,
216-S-10 Pond, 216-S-10 Ditch, 241-CX-70, 241-CX-71, and 241-CX-72.

M-020-00B Submit Closure/Post-Closure Plans for 216-A-10, 216-A-36B, 216-A-37-1, 207-A 12/31/2008
South Retention Basin, 216-S-10 Pond, 216-S-10 Ditch, 241-CX-70, 241-CX-71, and
241-CX-72.
- \ >4
M-20-33 Submit 2[16- i -36B Crib, 216-A-37-1 Crib, and 207-A South 16/31/2663
st Closure Plans to Ecology in coordmatlon W1th the 12/31/2005
Unit (to be coordinated under M- 15 43C)

M-20-39 Submit 216-S-10 Pond and Ditch Closure/Postclosure Plan to Ecology 272872603
In coordination with the WorkPlansfor-the-Chemical-Sewer Group(Fobe 11/30/2005
Coordinated-with- M=13=21) Feasibility Study for the 200-CS-1 Chemical
Sewer Group Operable Unit (to be coordinated under M-15-39C

M=206-52 12/312663

M=20-53 12/312663

M-20-54 Submit 241-CX-70 Storage Tank, 241-CX-71 Neutralization Tank, 241-CX-72 Storage Tank
“Fank=System Closure/Post Closure Plan to Ecology in 272872004

W 12/31/2008

coord1nat1on w1th

the 200 IS-1 Tanks/L1nes/P1ts/Boxes Operable
Unit Work Plan Feas1b1l1ty Study scheduled under M-13-00M
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